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PTP Requirements 
Generation and 

Compilation

4/6/98 4/6/98

Ops Concept 
development

5/11/98 6/8/98

Project Management 
Plan

5/4/98 5/4/98

Redundancy 
requirements and HA 

study

4/6/98 6/29/98

Vendor Proposal 
Analysis

5/11/98 5/15/98

Project Review

7/8/98 7/8/98

Security

5/18/98 6/1/98

PTP Procurement

5/15/98 7/13/98

EC Process at WSC and  
database change

6/13/98 8/10/98

NISN 
Coordination

4/20/98 8/13/98

PTP Configuration and 
Testing

7/13/98 8/7/98

Acceptance Test at 
GSFC 

8/10/98 11/30/98

Training

11/2/98 11/30/98

EC Process at 
the NCC   

9/1/98 9/30/98

PTP Move to WSC

9/25/98 10/27/98

PTP Installation and 
Setup

10/5/98 11/13/98

PTP Operational 

12/19/98 12/19/98

Acceptance Test 
at WSC

11/16/98 12/11/98

ORR

12/17/98 12/17/98


